

## WPR




### AMITY SCHOOL OF ENGINEERING AND TECHNOLOGY

B.Tech 7CSE Evng VII Semester

Project Area - Agentic AI with specialization in Natural Language Processing.

Students Weekly Progress Report (WPR) For Odd Semester of session 2023-27

| To be filled by Students                                       |                                                                                                                                                                                                                                                                                                                                                                  |
|----------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Students Name                                                  | 1. Shashank Gupta.<br>2. Seenu<br>3. Jairaj berry                                                                                                                                                                                                                                                                                                                |
| Roll no.                                                       | 1. 73<br>2. 74<br>3. 13                                                                                                                                                                                                                                                                                                                                          |
| Enrollment no.                                                 | 1. A2345923073<br>2. A2345923074<br>3. A2345923013                                                                                                                                                                                                                                                                                                               |
| Project Title finalized, if Yes, give name, if NO, give reason | Design and Evaluation of a Safe Multi-Agent System for Natural Language-Driven Desktop Task Automation                                                                                                                                                                                                                                                           |
| Synopsis submitted                                             | Yes                                                                                                                                                                                                                                                                                                                                                              |
| Literature review                                              | Yes                                                                                                                                                                                                                                                                                                                                                              |
| Technical & Economical Feasibility                             | Technical Feasibility: The project is technically feasible using existing AI models, open-source frameworks, and standard desktop hardware.<br>Economic Feasibility: The project is economically feasible as it primarily relies on free, open-source software with minimal development cost                                                                     |
| Bill of Material                                               | 0                                                                                                                                                                                                                                                                                                                                                                |
| Project Progress Schedule (PERT Chart)                         | Phase 1 Literature Review Week 1–3<br>Phase 2 Existing System Study & Gap Analysis Week 4–5<br>Phase 3 Requirement Analysis Week 6<br>Phase 4 System Architecture Design Week 7–8<br>Phase 5 Module Development Week 9–14<br>Phase 6 System Integration Week 15–16<br>Phase 7 Testing & Evaluation Week 17–18<br>Phase 8 Documentation & Final Report Week 19–20 |
| Design of critical components                                  |                                                                                                                                                                                                                                                                                                                                                                  |

|                            |                                                                                                                                                                                                                                                         |
|----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Fabrication work (give %)  | 0%                                                                                                                                                                                                                                                      |
| Experimental work (give %) | 0%                                                                                                                                                                                                                                                      |
| Result and Analysis        | Studied AI agents, NLP, and Large Language Models to understand the current state of research.                                                                                                                                                          |
| Report writing             | Prepared Literature Review (Part-I).                                                                                                                                                                                                                    |
| Signature of students      |    |

Work done in this week

- Reviewed AI agent concepts.
- Collected research papers.
- We studied LLM architecture.

|                                                                |                    |
|----------------------------------------------------------------|--------------------|
| To be filled by Guide (strike off whichever is not applicable) |                    |
| Performance of students is satisfactory                        |                    |
| Performance of students is unsatisfactory                      |                    |
| A warning to be issued to student(s) (Name)                    |                    |
| Student was not well (Name)                                    |                    |
| Date                                                           | Signature of Guide |