

WPR

AMITY SCHOOL OF ENGINEERING AND TECHNOLOGY

B.Tech 7CSE Evng VII Semester

Project Area - Agentic AI with specialization in Natural Language Processing.

Students Weekly Progress Report (WPR) For Odd Semester of session 2023-27

To be filled by Students	
Students Name	1. Shashank Gupta. 2. Seenu 3. Jairaj berry
Roll no.	1. 73 2. 74 3. 13
Enrollment no.	1. A2345923073 2. A2345923074 3. A2345923013
Project Title finalized, if Yes, give name, if NO, give reason	Design and Evaluation of a Safe Multi-Agent System for Natural Language-Driven Desktop Task Automation
Synopsis submitted	Yes
Literature review	Yes
Technical & Economical Feasibility	Technical Feasibility: The project is technically feasible using existing AI models, open-source frameworks, and standard desktop hardware. Economic Feasibility: The project is economically feasible as it primarily relies on free, open-source software with minimal development cost
Bill of Material	0
Project Progress Schedule (PERT Chart)	Phase 1 Literature Review Week 1–3 Phase 2 Existing System Study & Gap Analysis Week 4–5 Phase 3 Requirement Analysis Week 6 Phase 4 System Architecture Design Week 7–8 Phase 5 Module Development Week 9–14 Phase 6 System Integration Week 15–16 Phase 7 Testing & Evaluation Week 17–18 Phase 8 Documentation & Final Report Week 19–20
Design of critical components	

Fabrication work (give %)	0%
Experimental work (give %)	0%
Result and Analysis	Studied multi-agent coordination and task decomposition techniques.
Report writing	Updated methodology section.
Signature of students	

Work done in this week

- Workflow analysis.
- Task planning research.
- Agent coordination study.

To be filled by Guide (strike off whichever is not applicable)	
Performance of students is satisfactory	
Performance of students is unsatisfactory	
A warning to be issued to student(s) (Name)	
Student was not well (Name)	
Date	Signature of Guide